

Project Planning Phase

Project: Auto Ticket Classification using Flow Design

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement	User Story No.	User Story / Task	Story Points	Priority
Sprint-1	Ticket Intake	USN-1	As a customer, I can submit a ticket through email, web form or chat	3	High
Sprint-1	Text Preprocessing	USN-2	As a system, I clean and normalise ticket text before classification	2	High
Sprint-1	Dataset Preparation	USN-3	As a developer, I collect and label a sample ticket dataset	3	High
Sprint-2	Ticket Classification	USN-4	As a system, I predict category and priority using an ML model	5	High
Sprint-2	Flow-based Routing	USN-5	As a team lead, tickets are routed to the right team using decision nodes	5	High
Sprint-2	Low-confidence Handling	USN-6	As an agent, I can review tickets the model is unsure about	3	Medium
Sprint-3	Notifications	USN-7	As a customer, I get an acknowledgement; as a team, I get alerts for high priority	3	Medium
Sprint-3	Feedback Loop	USN-8	As an agent, I can correct a label and the correction is stored for retraining	3	Medium
Sprint-3	Reporting Dashboard	USN-9	As a manager, I can see tickets by category, priority and accuracy	3	Low
Sprint-4	Testing and Deployment	USN-10	As a developer, I test the system and deploy it to the cloud	4	High

Project Tracker, Velocity and Sprint Schedule

Sprint	Total Story Points	Duration	Sprint Start	Sprint End (Planned)	Points Completed	Release Date
Sprint-1	8	6 Days	Day 1	Day 6	8	Day 6
Sprint-2	13	6 Days	Day 7	Day 12	13	Day 12
Sprint-3	9	6 Days	Day 13	Day 18	9	Day 18
Sprint-4	4	6 Days	Day 19	Day 24	4	Day 24

Velocity

Total story points = 34 across 4 sprints of 6 days each (24 days). Average velocity = $34 / 4 = 8.5$ story points per sprint (about 1.4 points per day).

Burndown Chart (Story Points Remaining)

